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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 193 Date: 02-Oct-2012 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 120

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

North Side Field Operations:
(1) Observed suspenders that are loaded had suspender bracket shims that are mis-aligned, rotated

towards the deck and/or skewed. Based on my best best opinion I have identified five (5) locations total
that require the shim stacks to be adjusted. They are panel point 14, 16, 18, 24 and 34. I verified
locations from PP 10 through PP 36. Tom S. (CT) verified panel points 38 through 62 with the exception
for the phase 3 panel points that are not loaded and/or have shims installed. Per management direction,
ABF is to re-align shims and CT inspector(s) will confirm the alignment. Issue outstanding.

(2) It was observed that after loading up suspenders on panel points 26 and 28, a 4mm and 19mm gap
exsist between the suspender socket and top of shim stack. The gap occurs for all sockets at PP 26 and
only on the inboard-east socket for PP 28. Informed ABF and they indicated that the bolt tight will close
the gap. I informed CT lead and it was indicated that the bolt tight has a 10mm stoke and that it should
pull the suspender and socket down and then the bolt tight will screw the bottom flange nut. No issues.

(3) I was responsible for checking jack pressures at panel points 24, 22, 28, 14, 10, 50, and 52. Pressure
never exceeded the Do-Not-Exceed load of 9069psi. Pressure ranged from 4100 to about 8300psi. No
issue.

Office work:
(1) Wrote my diary.

Workers Names:
ANTHONY COSTA (F-IW)
Casey Lux
Augie Solis
Jonathon Biskner
Drew Stclaire

* Refer to Abbas and Tom for additional worker names.

Scott Ross and James Wickerson did not work today.

Workers hours: 10 hours total including 2 hours overtime.

My work hours: 12 hours total including 4 hours overtime.

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 193 Date: 02-Oct-2012 Tuesday

Page 2 of 2ddrRptbyBidItem


